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5/24/06: Scope of Work is being finalized and Connie
Keeler Foster with Dexter Fish Hatchery is slated to
begin the work. Glen thinks they are on schedule and
a report should be ready in Dec 2007.

8/2/06: Glen has been trying to set up a meeting
with the HBC AHG. He will get with the members at
this meeting to set up a time to meet in late August.
4/2/07: Glen said the Genetics Management Plan
is scheduled for completion in December 2007.
6/25/07: As above.

10/2/07: As above.

12/4/07: BOR was involved with contracting and is
cooperating with the review. No schedule yet for
review but draft has been delivered. Timeline hasn’t
been set yet but should be returned to Connie Keeler
Foster in Dec. or early January with comments. Final
by spring 2009 at the latest. The draft report is
currently going through an internal review and should
be given to the TWG shortly. *

4/8/08: Glen said they’re conducting a second
internal review. Once that is completed, it will go
through a technical review. They’re making good
progress and the peer review should be completed in
4-6 weeks. He believes a draft document will be
ready and for the TWG at their next meeting and
then forwarded to the AMWG.

11/8/06: Mary Barger will inform the TWG when
2006.11.8-9 WAPA would be able to make a presentation on the
results of the Lifecycle Impact Assessment Report.
4/2/07: Mary asked to be put on the agenda for the
next TWG meeting to make a presentation. See
meeting minutes for more details.

6/25/07: Mary said that hopefully by the next TWG
meeting, it will have been approved and through the
process. She will talk to Kurt more about whether it
should be presented to the AMWG first.

10/2/07: Mary will make a presentation at the next
TWG meeting. Mary Barger April 2008 ? Open
12/4/07: The report is being peer reviewed and that
needs to be completed before it can be presented. It
may be possible to schedule a presentation at the
next TWG meeting.

4/8/08: Mary said she talked with Clayton about this.
They don’t have funding to do another peer review,
but just got money again. Two weeks ago they made
some minor changes to the report and it's going for
out for peer review in May. As soon as the review is
completed, they should be able to make a

2006.05.24-25 Glen Knowles July/Aug 2008 Open

presentation.
6/25/07: John Hamill will prepare a handout for the

2007:06.25-26(2) | next meeting on what GCMRC believes will be the John Hamil April-8,-2008 Open
totality of core monitoring by looking at future budget Sept 2008 P

needs and being able to see the bigger picture.
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10/2/07: John said this is still a “work in progress”
and he hopes to have a report ready by the next
TWG Meeting.

12/4/07: As above.

4/8/08: John he would talk about this more tomorrow

and the 08 work items impacted by the HFT. They've
solicited some outside help with the plan. A draft
report should be available in September 2008.
6/25/07: The Sediment Ad Hoc Group are tasked
2007:06.25-26(3) | with reviewing the “Draft Report to the Technical
Work Group of the Glen Canyon Dam Adaptive
Management Program: Recommended Protocols for
Core Monitoring of Sediment within the Colorado
River Ecosystem Below Glen Canyon Dam, Part |V -
Developing a Scientifically Based Long-Term John O'Brien
Monitoring Plan for the GCDAMP.” They will provide
their comments at the next TWG meeting.

10/2/07: John O’'Brien said this review wouldn't be
completed until early 2008.

12/4/07: As above.

4/8/08:

6/25/07: The Sediment Ad Hoc Group will review the
2007:06.25-26(4) | Sediment Transport Modeling Review Workshop
Review Panel Report along and provide a
recommendation on what further modeling should be
done to the TWG at their October 2-3, 2007 meeting.
12/4/07: John said the Sediment AHG hasn’t met
since the last TWG meeting. He will try setting up a
meeting soon.

4/8/08: John said he would give a short PPT
presentation.

6/25/07: Reclamation (Mike Berry) will consider
2007:06.25-26(7) | putting together a cultural symposium or a one-day
workshop with the tribal stakeholders that brings the
tribal viewpoints and tribal scientists together. It
would focus on improving dialogue, creating learning
opportunities, helping to recognize differences, and
ways to bridge understanding among all the AMP
stakeholders, GCMRC, and the Science Advisors. In
addition, the Roles AHG should also participate in
the symposium/workshop.

10/2/07: Mike said no progress has been made
because most of their efforts have been focused on
finalizing Native American protocols and they're
attempting to finalize the Native American
Consultation Plan and that will lead up to the
workshop.

12/4/07: Mike told Kurt the initial goal is to integrate
compliance with GCPA and NHPA as a forum for
integrating tribal values. Dennis Kubly said there is
no funding in FY09 to hold a workshop. Mike Berry
will provide an update at the next TWG meeting.
4/8/08: Kurt said he talked with Mike Berry yesterday
but I think it's still in the works. It will remain open
until the next TWG next meeting.

10/2/07: John O’'Brien will send the Sediment AHG's
2007:10.2-3(2) review of the BHBF Science Plan to the TWG before John O'Bri April-7-8,-2008
sending to GCMRC. ohnLbrien July 2008
12/4/07: John O'Brien said that everybody on the

Feb-2008

April 8, 20082 | OPen

Bee—4-5-2004

John O’Brien April 2008 Open

Mike Berry Open

July 2008

Open




Action Number Action Item
(year.mo.day-no.) §i * aqgitional information in Meeting Minutes Assigned to Due Date Status

Sediment AHG was on the DFCAHG so he thought
the DFCAHG report included the review of the
sediment component of the BHBF. He said he could
insert that if the TWG wanted to have a separate
paper and thought it might be a cleaner way of
dealing with this action item. John said he would do
that for presentation at the next TWG meeting.
4/8/08:

2008:04.08-09 (1)

TWG members will provide additional questions to
Mary Barger and Leslie James by Friday, April 11,
2008, with a presentation to be scheduled for the
next TWG Meeting.

Mary Barger

July 2008 ?

2008:04.08-09 (2

Garrett will provide a copy of the SA report
completed with regard to the economic analysis done
related to hydropower and related flow regimes to
Linda for distribution to the TWG.

Dave Garrett

2008:04.08-09 (3)

Larry Stevens (GCRG) and Jan Balsom (NPS) will
work together on preparing a report on
reintroducing missing species into the river corridor.

Larry Stevens
Jan Balsom




